Project Log

Group No. 04
Sprint 1
Begin Date: 01/07/2023
Ended Date:10/07/2023

No.	Task Action	Done / Undone / Progressing
O1	Set up development Environment (GitHub/ NetBeans/ MySQL)	Done
02	Create tables in Database	Progressing
03	Create Login Page For Admin	Done
04	Create Login Page for Staff	Done

- **We have created Different Login Pages for Admin and Staff. Also we have given separate USERNAME and PASSWORD for other team members to access the Admin Login Page.**
- **Also we have created a some of Sprint 2 Works as well. Like Staff and Customer Registration Page, and created database for some pages.**
- **Coding is not fully completed. We have coded for Back, Close and Save Buttons for now.**
- **The Project has been connected to Database (Local).**
- **Designing Part will be done at the end of the project. Right now we have created only RAW parts of the project. Designing includes Text format, Images, Background Color, and everything which may help the Application look Cool.**

Team Members;

Mohamed Rimaz (CSE22087)

Ihshan Ahamed (CSE23345)

Mohamed Mufees (CSE23318)

Mohamed Fayaz(CSE23308)