Airline Management System
Backlog

Group No. 4

Sprint 1 (2 weeks)

Task	Story	Priority
1	Set up development Environment	High
2	Implement tables in the Databse (MySql)	High
3	Implement Login page for Staff	High
4	Implement Login page for Admin	High

Sprint 2 (3 weeks)

Task	Story	Priority
5	Implement Staff Registration Page	High
6	Implement Customer Registration Page	High
7	Implement Flight Schedulation Section	High
8	Implement Flight Tickets Booking Page	Medium

Sprint 3 (3 weeks)

Task	Story	Priority
9	Implement Ticket Cancellation Menu	Medium
10	Implement Payment Section	Medium
11	Integrate records of ticket bookings	Medium
12	Implement Feedback Section	Low

Group Members

Ihshan Ahamed (CSE23345)

Mohamed Rimaz (CSE22087)

Mohamed Mufees (CSE23318)

Mohamed Fayaz(CSE23308)