HDSE 113 – Software Engineering Theories and Practices

Project Sprint Log Form

Sprint Number - 3

Group Number -04

Product Backlog Items Selected for the Sprint (Indicate the Item IDs Only) – 9, 10, 11, 12

Details of Meetings:

Meeting No: 9		Date : 16/ 11/ 2023						
Members Present	Ihshan CSE23345		Rimas CSE22087	Mufees CSE233318	Fayaz CSE23308			
Work done since the last meeting	Created Flight Booking, Ticketing Section. Implement a Payment Section (form) Created Feedback Page Make sure everything works well without error		Create databases for Flight Booking and Ticketing Section. Coding for rest of the Pages. Updated all the forms. Make sure everything works well without error	Create records of ticket Booking (like Prices for each destination, classes and flights) Designing some parts of the Application. Testing Phase	-			
Work taken on till the next meeting	Check for Errors and Fix it. Design the Rest of the Parts		Making the Application as An Executable Program	Design the rest of the parts. Help in Documentation.				
Impediments	Only Saturdays off			Only Sundays off, the rest days Working, yet helped in project process				

Details of the Work Completed:

Performance of the Members during the Sprint:

Product Backlog Item	Supervisors Comment (Tick the appropriate)					
ID	Accepted	Rejected				
9						
10						
11						
12						

Registration Number	Comment									
CSE23345	1	2	3	4	5	6	7	8	9	10
CSE22087	1	2	3	4	5	6	7	8	9	10
CSE23318	1	2	3	4	5	6	7	8	9	10
CSE23308	1	2	3	4	5	6	7	8	9	10

Supervisor's Commer	nts		

Supervisor's Signature